Sprint 5 Plan

SlugTrade

Team Members

Product Owner: -Scrum Master: -Team: Emma Gomish

Scrum Meeting Times

Daily: 9:00AM-9:15AM

Sprint Goal

Prepare the repo for solo work; create wireframes for the frontend pages.

User Stories

- I. As a developer, I want to create a new repo so that I don't use the shared repo. [4]
 - A. Create new repo on GitHub (1 hour)
 - B. Set remote repo to new GitHub repo (1 hour)
 - C. Flatten documentation directory (1 hour)
 - D. Create startup scripts directory (2 hours)
 - E. Find and remove unused files (1 hour)
 - F. Migrate bugs from old repo to new repo (1 hour)
- II. As a developer, I want to remove copyrighted material (logo and gifs) from the site so that I avoid distributing material I don't hold the copyright to. [2]
 - A. Replace copyrighted logo with homemade logo (3 hours)
 - B. Replace gifs with non-copyrighted static images (4 hours)
- III. As a designer, I want to create wireframes for under-designed frontend elements. [16]
 - A. Create wireframe for item 'cards' (3 hours)
 - B. Create wireframe for "Profile" page (profile / wishlist / closet) (6 hours)
 - C. Create wireframe for "Products" page (2 hours)
 - D. Create wireframe for "Add Closet Item" page (2 hours)
 - E. Create wireframe for "Offers" page (offers received / offers placed) (4 hours)
 - F. Create wireframe for "Item Details" page (3 hours)

Initial Task Assignments

Emma: I-A